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FROGNAL WAY

This is just one example of what our team here at 
HardingBond Property Consultants are capable of
producing. Our goal is to work with our clients 
providing a flawless service, in order to achieve their 
ultimate goals during their project. 
Whether it be Defect Analysis, Feasability Studies, or 
full blown Project Management and Monitoring, we at 
HardingBond Property Consultants will use our wealth
of experience combined with our innovation and 
ingenuity to bring your ideas and dreams into reality.
 

Our priority, as with all projects that we manage, is to 
ensure each aspect of the project is co-ordinated. For 
example, we produce a strict programme of works for  
each project:
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The main focus of the work at Frognal Way was the 
Conservation of a retaining wall which was failing as a 
result of too much pressure from soil build up and four 
large oak trees. The cause of the emerging cracks 
and fractures was discerned to be from nearby 
movement of heavy plant machinery in the redevelop-
ment of a number of residential properties. 

HardingBond was appointed to manage the 
scheme on behalf of the London Borough of Camden, 
as well as:
- Assess and appoint an engineer
- Prepare budget costings
- Specify, Tender and complete all ncessary adminis-
tratin of a building contract, as well as Construction 
and Design Management

The project involved planning any works around the 
underlying gas, water, electric and telecom services in 
the development area.
This altered dramatically the programme of works and 
ultimately the entire project.

Additional obstacles presented themselves in the form 
of a  buried live manhole and a gas main which were 
not recorded, all of which required further design 
solutions to ensure they remained active and were not 
compromised by the works.

Initial Contract Value: £82,063.12
Final Account Value: £86,000
Project Duration: 8 weeks
Actual Duration: 10 weeks


